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CCR No. 98-0610 Logged Date May 13, 98 Rev.         - Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class II

Title (description)
Generate RTM Baseline 05/19/1998

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

- RTM Home page Reports

RTM Change x Start New Baseline x

Problem
The RTM Home page and RTM database will be impacted due to the addition/modification of IRD, RBR and L4 requirements

Proposed Solution
 The attached list of CCRs modifies RTM database requiring generation of
• A new snapshot of RTM database  as of 05/19/1998
• A new set of reports for ECS Requirements Home Page as of  05/19/1998

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Hao Nguyen (signed)  Hao Nguyen     5/15/98
Signature Date

Office SMO Office Manager (signed)   Frazad Davarya       5/15/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson (signed)   Joe Guzek       5/18/98
Signature Date
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